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Executive Summary 

During its first year, the USAID Central Asian Republics Local Governance Project in Tajikistan 

(LGP) succeeded in establishing its office headquarters, recruiting and staffing its local team, 

and developing strong, foundational project deliverables, all which enabled the team to initiate 

key technical assistance to the Government of the Republic of Tajikistan (GoRT).  During the 

project’s first quarter, the team had its foundational project deliverables, the Performance 

Monitoring Plan (PMP), the Year 1 Work Plan and the Site Selection Plan, submitted and 

approved by USAID. During the second and third quarters of the project, the team received the 

green light from the GoRT to begin engaging local governments and conducted its site selection 

as well as baseline assessment of selected target jamoats. The capstone achievement of LGP’s 

first year was the establishment of the Inter-ministerial Working Group (IMWG), a national level 

body composed of ministers from the President’s Administration and other relevant ministries for 

local governance and decentralization. Since no natural counterpart existed for the project at the 

out start, and given the project’s approach of both strengthening the enabling environment for 

decentralization at the national level as well as building capacity at the sub-national level, the 

establishment of the IMWG was of paramount importance and will be a huge driver for progress 

in the years of the project to come. The following is a detailed report of project progress and 

accomplishments during Year 1. 
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Project Overview 

The overarching purpose of LGP is to enhance USAID’s assistance to the GoRT in its 

implementation of the 2009 Law on Local Self-Governance in a Town and Townships. At the 

sub-national level, the project seeks to improve the capacity of local governments to deliver 

communal services to citizens, particularly clean drinking water. Other project objectives include 

strengthening citizen’s participation in local government decision-making and public-private 

partnerships for service delivery. Overall, the project will foster stability, democratic practices and 

economic development by increasing the capacity and accountability of Tajikistan’s sub-national 

government. The following results were identified as key to successful implementation of the 

project: 

Result 1: Strengthened legal enabling environment to support sub-national governance 

Component 1.1:  Improve national-level policy and legal environment 

Component 1.2:  Enhance capacity of national-level institutions and officials 

Result 2:  Sub-national government entities are more effective in meeting citizens’ needs 

Component 2.1:  Strengthen the capacity of sub-national government officials     

Component 2.2:  Capacity to budget, procure and manage communal services 

Component 2.3:  Increase access to sustainable, safe drinking water 

Result 3:  Increased participation of constituents in sub-national government decision-

making and service provision  

Component 3.1:  Increase participatory decision-making 

Component 3.2:  Strengthen the capacity of CBOs and private enterprises 
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Geographic Presence 

A total of 20 jamoats in 10 districts were selected 

to be recipients of project assistance. LGP 

gathered information and data across all districts 

of Tajikistan, including geographic, demographic, 

economic and financial information to identify 

potential target districts.  

The jamoats were selected based on the 

methodology described in the project’s USAID-

approved site selection plan.  

 

 

 

 

Tajikistan LGP Target Jamoats 

Number  District Jamoat shahrak Jamoat dehot 

1 Gonchi Gonchi Ismoil 

2 B. Gafurov Gafurov Gozien 

3 Jilikul 20 solagii Tojikiston Jilikul 

4 Norak - 
Dukoni 

Puli Sangin 

5 Temurmalik Sovet Boboi Yunus 

6 Yovan Yovan Chorgul 

7 Vakhdat - 
K. Ismoilov 

Chorsu 

8 Nurobod Darband Khumdon 

9 Roshtkala - 
Roshtkala 

Tusien 

10 Shugnon - 
Shirinjonov 

Suchon 

Total 6 14 

 

 

  

Figure 1 LGP Target Jamoat Districts 
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Year 1 Highlights 

Project Start-Up 

During the first three months of the project, the team focused its attention on three primary 

activities:  mobilization and project office set-up, meetings with USAID, counterparts and GoRT 

representatives, and the development of project deliverables. While working to mobilize and 

establish the project office, members of the Home Office team, Eric Uggen and Madeline Turin 

traveled to Dushanbe and met with local staff to identify a project office spaces and negotiate the 

conditions of the office lease.  While in Dushanbe the Home Office team also visited the local 

bank to activate an already existing bank account and adjust account signatories. Mr. Uggen and 

Ms. Turin met with USAID and ensured the necessary transfer and receipt of all previously held 

project equipment. In addition, during their visit to Dushanbe, Mr. Uggen and Ms. Turin brought 

on-board the LGP Chief of Party (CoP), obtaining his work permit and setting up his residence.  

With the CoP on-board, the LGP team became to take shape and meetings were initiated with 

staff to arrange contracting and further office logistics operations.  

Once the office was established, the team shifted its focus to meeting with counterparts and 

other key government stakeholders. The LGP team worked to establish relationships with 

stakeholders and invited feedback on activities included in the Year 1 Work Plan. Further input 

was solicited for the identification of target jamoats in the Site Selection Plan.  

Site Selection 

Through the Site Selection process during Year 1, 

the project identified a total of 20 jamoats in 10 

districts to be recipients of the project’s assistance 

over the next four years. In order to narrow the pool 

of candidate districts, the project team first gathered 

information characterizing geographic, demographic, 

economic, and financial status of districts (including 

district budget revenues).  

Consultations were held with GoRT authorities on 

approval of a list of target districts. On February 8, a 

working group meeting was held with 

representatives of the Ministry of Finance (MoF) and 

Ministry of Economic Development and Trade (MoEDT) and on February 21 a separate meeting 

was organized within the President’s Administration, both with the participation of USAID. During 

these meetings the project’s site selection methodology was discussed, and a copy of LGP’s Site 

Selection plan and proposed districts was forwarded to the President’s Administration for 

consideration. During the meeting on February 21, formal approval was requested from the 

President’s Administration to engage target jamoats per the proposed Site Selection plan. 

On April 1, LGP received a letter of support from the President’s Administration, granting 

permission to begin canvassing jamoats in agreement with its USAID-approved LGP Site 

Selection Plan. In response to initial engagement and solicitation, the project received 68 

applications from jamoats of districts in the Gorno Badakhshon Autonomous Oblast (GBAO), 

Figure 2 Shavkat Saxibov, Deputy, Rustam 
Boboev, Ulugbek Kaimov, Lola Kudusova 
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Sughd, and Khatlon regions and the District Republic of Subordinated (DRS) for participation in 

LGP. Form these, a total of 20 jamoats were shortlisted to participate in the project. 

Baseline and Needs Assessment  

Following the selection of target jamoats, the LGP team 

conducted a baseline and training needs assessment to 

tailor its technical assistance and create a baseline for 

jamoats’ capacity building and trainings. The LGP team 

in coordination with partner organization, the Mountain 

Societies Development Program (MSDSP), collected 

data for the baseline and training needs assessment in 

all target jamoats. As a part of this work in the field, the 

project team administered 20 key informant interviews 

with the jamoat employees and independent deputies. 

Likewise, the MSDSP team conducted 155 interviews 

with representatives of community-based organizations (CBOs), particularly the heads of 

Mahalla Committees (MCs) across the target districts. In order to identify the training needs of 

jamoats, a total of 100 training need assessments were completed by jamoat employees and 

independent deputies. The LGP team entered and analyzed the data and prepared a final report 

detailing this analysis for USAID. The report was submitted to USAID in September.   

GIS/Activity database  

As a means of both keeping track of its activities in target jamoats and representing its progress 

graphically, LGP’s Monitoring & Evaluation Specialist worked with the Home Office on 

developing a geographic information system (GIS) Activity Database for LGP. Teleconference 

meetings were held with the GIS Specialist in the Deloitte Home Office from February through 

May to determine the requirements for the database and develop it for use on the project. In the 

Home Office, James Parker of Deloitte Financial Advisory Services (FAS) worked with Mr. 

Uggen and Ms. Turin to design the database and prepare a demonstration for USAID, which took 

place in June.  The database allows LGP project activities to be monitored, updated, and tracked 

through interactive virtual map. 

Figure 3 Jamoat staff during LGP 
presentation in jamoat shahrak Soviet  

Figure 4 LGP Interactive Activity Database 
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Year 2 Work Plan Submitted 

At the close of August, LGP submitted its Year 2 Work Plan to USAID for feedback. The team 

received feedback from Ms. Vahobova during a meeting on September 4 in Dushanbe. The draft 

Year 2 Work Plan organized activities into three project components, Policy, Practice and 

Participation. After the September 4 meeting with USAID, the LGP team agreed to revise the 

draft Work Plan based on comments raised and incorporate a Logical Framework provided by 

USAID.   

On September 27, LGP’s Year 2 Work Plan was re-submitted to Ms. Vahobova for review and 

approval. The draft included a narrative on the theory and methodology of project activities, a 

tailored Logical Framework, a draft training plan outlining planned capacity development 

activities and a Gantt Chart of activities, organized by project component. As the period of 

reporting ended, the plan was pending approval.   
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Collaboration with USAID and Other Donors 

Throughout LGP’s first year, the team convened with various regional and project stakeholders 

on matters of collaboration and coordination related to the implementation of the project. The full 

breadth of detail of these meetings is provided in the report’s appendix. 

During the project’s first quarter, USAID and LGP met with representatives of the GoRT Project 

on Public Administration Reform, as well as representatives from the United Nations 

Development Programme (UNDP) to discuss opportunities for collaboration on decentralization 

and fiscal reform. During one of these initial meetings, the subject was raised of establishing a 

group on local self-governance within the GoRT to review local governance issues at municipal 

level. 

During the initial phase of the project, LGP reached out to the MoF to discuss selection criteria 

for target jamoats and the list of potential districts.  LGP also met with the State Service 

Department to present project objectives and discuss possible cooperation in capacity building of 

local state officials.  

On February 19, the LGP team hosted USAID Central Asian Republics (CAR) Mission Director, 

Anne H. Aarnes, at the LGP office. The LGP team gave a brief presentation on Local 

Development Initiatives (LDI) as context for the new project. During the discussion, the team 

articulated the challenges it anticipated in implementing LGP, including finding champions for 

decentralization within the GoRT, training jamoat officials in budget preparation, and overcoming 

citizen resistance to paying for local services. 

On March 11, LGP Field Coordinator, Ms. Kurbonbekova participated in a USAID’s partners 

meeting held at the U.S. Embassy. The meeting focused on gaining input and insight into 

USAID’s Regional Development and Cooperation Strategy (RDCS) from implementing partners 

in the region.  

On March 12, LGP hosted the USAID COR at the project 

office to discuss data and the baseline assessment. On 

April 18, LGP hosted USAID Tajikistan’s Agriculture 

Development Specialist, Chuck Sprecht, along with LGP 

representatives from USAID, for a discussion of a recent 

United Nations study that proposed reforms to legislation 

affecting farming. Mr. Sprecht sought the opinion of 

LGP’s technical staff on the viability of the report’s 

recommendations regarding funding for local 

governments. The LGP team, represented by Mr. 

Imanov, averred that the FAO consultant correctly 

proposed that the functions of oblast, rayon, and jamoat 

government bodies needed to be clarified but expressed doubt that GoRT was likely to do more 

than experiment with alternate funding mechanisms for jamoats until such clarification had 

occurred. Mr. Sprecht, who manages the USAID Family Farming Project implemented by DAI, 

expressed there should be more opportunities for the two projects to express their experience 

and comment on the UN’s attempts to implement the recommendations in its report. 

Figure 5: Anne H. Aarnes, Munisa 
Vahobova, Lamar Cravens 
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During May, the LGP team explored differences in how the donor community is currently 

approaching decentralization in Tajikistan. In March, during a regular meeting of the Donors 

Coordination Council (DCC) for governance, the World Bank presented a paper entitled 

Improving Service Delivery Through Governance Reforms: Is Decentralization the Answer for 

Tajikistan. The conclusion of its author was cautious, offering that the current government might 

perceive decentralization as destabilizing, but nonetheless expressing the opinion that local 

service delivery would benefit from decentralizing decisions currently made at the national level.  

On May 15, the DCC met again, this time to hear a summary and ‘score card’ on Public Finance 

Management (PFM) reform within the MoF. Independent consultant Michael Parry emphasized 

how many of the tasks in the PFM work plan had been completed in the last six months, and 

urged caution to the international community. Rather than push for too much too fast, he urged 

the donor organizations in attendance to proceed methodically, assisting the MoF to complete 

the steps in its work plan for reform in order.  

During June, several consultations were held with representatives of USAID’s monitoring and 

evaluation project, implemented by Management Systems International (MSI). MSI’s Jennifer 

Brick met with the LGP team and discussed its process of selecting districts, and then the criteria 

for selecting jamoats within those districts to receive project assistance. LGP provided MSI with 

information about the population, economic, and financial health of all jamoats considered for 

inclusion in the project. This information aided MSI in overcoming a severe lack of such statistical 

detail currently available to them through the GoRT database.  

On August 27, Mr. Cravens joined Ms. Vahobova at the offices of the UNDP for a discussion on 

how donors hope to assist the GoRT on progress towards decentralization. At this meeting it was 

revealed that the GoRT President’s Office had approached UNDP about forming an overarching 

Local Governance Working Group. In contrast to the IMWG established by the LGP which 

focuses specifically on issues of fiscal decentralization, the Overarching Working Group would 

look at decentralization challenges more broadly. In addition, UNDP agreed to share a copy of 

the scope for the Overarching Working Group with USAID, and if possible a matrix of tasks and 

outputs to minimize the risk of duplication with the LGP IMWG.  

On September 26, the LGP along with partner organization, the Aga Khan Foundation (AKF) met 

with Corey Hancock, Program Officer from the Strategy and Program Office in Almaty, Jeremy 

Willammee, Democracy and Governance Officer, Office of Democracy and Governance, Egypt, 

and Ms. Vahobova, LGP COR. The group discussed the drafting of a five year strategy for 

assistance programs in the thematic areas of justice, administration, and governance. 
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Progress by Result 

Result One: Strengthening the Enabling Environment to Support Sub-National 

Governance 

IR 1.1:  Improve national-level policy and legal environment as it pertains to effective and 

accountable sub-national governance 

Activity 1.1.1: Support implementation of jamoat budget and financial management 

reforms 

In order to compose a general vision and approach to the pilot jamoat budget model, LGP 

prepared a concept for a pilot jamoat budget, including materials as well as meetings and 

resources. This concept was submitted to the PFM secretariat of the MoF. The pilot jamoat 

budget model is to be based on a functional analysis conducted by the predecessor project in 50 

jamoats throughout the country. Additionally, the LGP jamoat model budget will be based on the 

financing of individual jamoats functions and will be introduced in four of the select LGP target 

jamoats. The methodology of building the capacity of these pilot jamoats to plan and manage 

their own budgets is based in the assumption that doing so will increase support within the MoF 

for fiscal decentralization. 

To compose a general vision and approach to piloting 

jamoat model budgets, as well as harmonizing laws and 

regulation that contradict the 2009 Law on Self Government, 

USAID submitted a diplomatic note to the GoRT. On April 8, 

the Ministry of Foreign Affairs (MFA) submitted the 

diplomatic note to the Executive Office of the President. In 

response, a meeting was organized with the representatives 

of President’s Administration, the MoF, and USAID to 

discuss the composition of a Working Group, its basic 

principles, and potential members. Representatives of the 

MoF, President’s Administration, USAID and LGP were all in attendance. The government 

officials in attendance recommended that a group to serve as the government counterpart to the 

LGP and be formed under the auspices of the President’s Office. They recommended that the 

group be composed of representatives of the President’s Apparatus and deputy ministers from 

the MoF, MoEDT, and other relevant agencies. The IMWG was formally established on June 26, 

by the decree of Mr. Khudoyorov Bakhtiyor, the Head of the Executive Office of the President, 

with Mr. Mirzoev Khursanmurod, Senior Advisor to the President designated as the Group’s 

leader. In the coming years, LGP will work with the IMWG to analyze local governance legislation 

in Tajikistan, and support capacity development among target jamoats.  

Citing the lack of a financing mechanism for local governments to realize the budget authority 

granted to them by the 2009 Law on Self-Governance as a key obstacle to decentralization, Mr. 

Mirzoev, inaugurated the first meeting of the IMWG on August 13. The group is composed of 

decision makers including deputy ministers from the MoEDT and MoF, Deputy Chairmen of the 

State Committee on Investments, State Property Management and Tax Committees, and the 

Head of the Civil, Economic and Social Legislation Department of the Ministry of Justice. The 

IMWG further includes local government representatives from the Yavan and Shugnan districts 

Figure 6 Khursanmurod Mirzoev and 

Shavkat Sohibov 
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and Sugd oblast, as well as Mr. Mirzoev, who serves as the IMWG chair. Chief among the 

responsibilities of the group will be to resolve inconsistencies between the 2009 Law on Self-

Governance and other existing legislation and regulation. Through pilot model budgets in target 

jamoats, the committee will also influence broader concerns of fiscal decentralization and the 

effectiveness and efficiency of service delivery.  

In order to pilot the jamoat budget model, the project 

team drafted recommendations and four jamoats 

were considered and approved by the members of the 

IMWG at its inaugural meeting on August 13.  

On August 29, LGP drafted a work plan for the IMWG. 

The team received feedback from the members of the 

IMWG on the plan. LGP is currently finalizing the 

IMWG work plan and the jamoat budget model based 

on the recommendations from the IMWG with the 

assistance of an upcoming international short-term 

technical assistance (STTA) local governance expert.  

After receiving feedback from the members of the 

IMWG on their draft work plan, one of its members, 

Abubakr Inomov, Head of Administration within the Ministry of Justice asked the project to 

arrange a visit for him to study property issues and notarial activities of the jamoats in Bobojon 

Ghafurov and Ghonchi district. 

On September 11, Mr. Inomov, LGP DCOP 

Bakhtiyor Inamov, and the LGP’s Regional 

Coordinator for Sughd, Mr. Naimjon Nabiev, met 

with the chairman and employees of jamoat 

shahrak Ghafurov and the head of the district 

registry office. They reviewed the practice of jamoat 

registration, how the jamoat collects funds, and how 

those funds are used by the district. Similar 

meetings were held on September 13 with the 

chairman and employees of jamoat Ismoili Somoni 

in Ghonchi district and the head of its district 

registry office.  

On September 12, the team met with employees of 

the Justice Administration of Sughd Region, the 

heads of registry offices and notaries of Sughd Region and districts of B. Ghafurov. The 

meeting’s served to discuss the notarial and registry activities of Sughd Region and the districts 

of B. Ghafurov and potential sources and mechanisms for financing public services if the funds 

collected in the districts were retained by the jamoats. Following this visit, Mr. Inomov prepared a 

report recommending registration fees collected in the jamoat district remain with the jamoat.  

Although nominal, such fees could provide a small, but regular revenue source to support 

operations and projects if retained by the jamoats. Expanding the variety of own-source 

revenues is a major consideration of the model budget being discussed by the IMWG.  

Figure 7 Jabborov RustamTukhtosunovich, 

Jamshed Shodikhon Azatxonovich, Rajabov 

Rajabali 

Figure 8 Inomov Abubakr, Inamov Bakhtiyor, 

Malohat Kasymova, Pulotov Aminjon 



12 

 

Activity 1.1.2: Support implementation of the Concept of Housing and Communal Sector 

Reform 

In order to streamline the central government’s procedures 

on regulating tariffs for the services delivered by jamoats, 

the LGP team met with Akbar Khojaev, the head of the 

Department for Protection Development of 

Competition/Anti-monopoly Service and reviewed the first 

draft of the rules for conducting public discussion on a 

draft tariff schedule for services. These rules were jointly 

developed by LGP and the Antimonopoly Service.  

On May 28, the project team organized a round table to 

review draft procedural rules for jamoats to hold hearings 

on the rates they would change if granted authority to 

deliver basic services currently determined by the Antimonopoly Service.  

In attendance were representatives from USAID and LGP as well as Mr. Akbar Khojaev, Head of 

Competition Defense and Development Department, Farukh Sharopov, Lawyer, Mamarahim 

Yusupov, Expert on local government issues and representatives from jamoats in Yovon, 

Vakhdat, and Ghafurov districts. At present, the rates for basic services are set centrally. The 

2009 Law on Self-Governance, however, tenders the responsibility to the jamoats to set realistic 

rates, based on actual costs in their districts. Establishing a procedure by which jamoats could 

set those rates with the participation of the public would promote transparency and increase the 

legitimacy of the jamoats as they take over service provision. By organizing the round table, LGP 

afforded the Antimonopoly Service with feedback on this draft procedure, and helped to increase 

their confidence in the jamoats’ ability to exercise the additional responsibilities devolved to 

them. Following the discussion, the service agreed to review the group’s recommendations, and 

refer the new draft procedures to the Ministry of Justice for the promulgation of new regulations.  

IR 1.2: Enhance capacity of national-level institutions and officials charged with 

implementing sub-national governance reforms 

Activity 1.2.1: Develop capacity within the MoF to manage the decentralization process 

In order to identify civil servants’ needs, the LGP team submitted a letter including the agenda 

and a draft questionnaire on April 4 to the MoF requesting its assistance in organizing a 

workshop for conducting a needs assessment for the employees of the ministry. After receiving 

the approval from the MoF, the LGP team organized a needs assessment workshop on April 16 

at the ministry’s office in Dushanbe. The team presented on LGP and decentralization. Needs 

assessment applications were distributed and completed by the participants. These applications 

were collected and analyzed by the team. As a result, the team produced a report which it 

submitted to the ministry on May 16 for feedback.  

Activity 1.2.2: Rollout workshops nation-wide focused on national decentralization 

policies and reform measures specifically targeted to jamoats 

To create more opportunities for capacity building at the local level, LGP held consultations with 

the State Service Department (SSD) and the Civil Servants Training Center (CSTC) to address 

the training needs of jamoat officials and staff, and a draft Letter of Agreement was developed 

Figure 9 Kurbonjon Mirzoeva, Emom 

Sidikov, Rajabali Rajabov 
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between LGP, SSD and CSTC and submitted to the institutes for their feedback. On April 18 a 

meeting was held with Bakhriddin Alizoda, the Deputy Provost of the Civil Servants Training 

Institute (CSTI) to discuss collaborative methods for addressing civil servants’ training needs. 

Subsequent to the meeting, the LGP team prepared a draft letter detailing such methods and 

submitted it to the Civil Servant Department (CSD) and the CSTI for comment. In conjunction 

with this letter, the LGP team scheduled a meeting on May 21 at the office of the CSTC. During 

the meeting, the LGP team met with the rector of the center to explore possibilities for 

coordination. In an email from USAID following the meeting, project management was instructed 

to draft a concept paper, outlining assistance it could render through the center to reach jamoats, 

not presently included in LGP’s service area. 

Result Two: Sub-national government entities are more effective in meeting citizen's 

needs 

IR 2.1: Strengthen the capacity of sub-national government officials to govern more 

effectively 

Activity 2.1.1: Provide governance training to subnational officials 

Consultations were conducted with the authorities of GoRT regarding the project’s proposed list 

of target districts. A working group meeting was held with representatives of the MoF and MoDT 

on February 8. During the meeting an approach to finalizing selection of target districts and 

jamoats was discussed. The LGP team presented a draft methodology for the selection of target 

local governments. The ministry representatives expressed their satisfaction with the approach of 

the project and approved its proposed list of districts (as described in Section 3, above).  

After receiving approval from the GoRT to begin engaging local governments as described 

above, the LGP team met with representatives in the Norak and Yovon districts, DRS Vakhdat 

district, Sughd Ghonji and Bobojon Ghafurov districts to introduce the project. Following these 

introductions, the LGP team conducted presentations to the target jamoats in Khatlon, Sughd, 

GBAO and DRS. During these meetings, the project team presented the project’s goal and 

activities to representatives of the jamoats and districts, and encouraged them to complete an 

application and short questionnaire if interested in being considered for selection as one of the 

project’s target localities.  

Following these presentations, the team collected and analyzed 

the applications and prepared a final report. The project 

received 68 applications from jamoats for consideration under 

the LGP. Of these, 16 applications were insufficiently completed 

and these jamoats were rejected from further consideration. A 

total of 52 applications were analyzed and a ranking method 

was used for evaluation. 20 target jamoats were shortlisted as 

LGP target localities. 

On May 31, the LGP team submitted its final list of target 

jamoats to USAID for approval. The first 16 jamoats, with the 

exception of four located in the GBAO district, received approval 

from the COR. During June, the four remaining jamoats in the 

GBAO district were also approved. Following the selection of 

Figure 10 Jamoat representatives 

in jamoat dehot Dukoni discussing 

CIP 
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jamoats, the LGP team submitted official letters to all targeted districts stating proposed 

collaboration and activities, along with selection results.  

In order to identify the interest and expectations of the jamoat, the LGP team conducted a 

baseline needs assessment in the target jamoats. A qualitative questionnaire was developed and 

completed by jamoat deputies and employees. A total of 192 respondents completed the 

questionnaire survey including 129 jamoat employees and 63 independent deputies.  

The LGP drafted a Capacity Improvement Plan (CIP) for one jamoat (jamoat shahrak Darband) 

in Nurobod district of DRS, which was used as an example for developing similar plans in the 

remaining jamoats. The CIP consists of a step by step method for building the capacity of jamoat 

staff through trainings and technical assistance. After finalizing the sample CIP, the LGP regional 

coordinators and the Municipal Development Specialist drafted similar CIPs in each of their 

respective districts. The team drafted CIPs for 15 target jamoats and shared them with the 

jamoats. 

Those jamoats then incorporated the recommendations into their individual development plans. 

The only remaining CIPs to be completed are in the jamoats of GBAO and jamoat dehot Chorsu 

in Vakhdar district in the DRS. Other draft CIPs will be discussed with the remaining jamoats 

during the month of October.  

After to the completion of the baseline needs assessment, the project team began developing 

training material. Training materials will address the training needs of jamoat representatives 

identified during the needs assessment. The team has prepared training material on effective 

management of water supply entities, tariff setting for service delivery, and citizen involvement in 

local government decision making. Training material will also be developed on the foundation 

and practices of local self-governance. 

The LGP project team organized five trainings on how to 

prepare jamoat budgets for the jamoats in Yovon, Temurmalik, 

and Norak districts of Khatlon region, Vahdat district in DRS and 

Ghonchi in Sughd region. The team organized a one day 

workshop on budgeting for the employees of jamoat shahrak 

Yovon and jamoat dehot Chorgul on June 12.  On June 14 

another workshop was held on the same theme for the 

employees of jamoat dehots Chorsu and jamoat dehot K. 

Ismoilov in Vakhdat district. Another workshop was organized 

for jamoats in Norak district on June 18 and in Temurmalik on 

June 21. Similarly, on July 2, the project team conducted a one day workshop in the Ghonchi 

district of Sughd region The workshops were facilitated by LGP team member Ms. Kudusova and 

Asliddin Jurahonov, the Head of the Local Budget Department of Finance Administration, Yovon. 

Attending the workshop were the Heads of district Chairman’s Office, Deputy Chairmen of the 

districts, and the Heads of the Economic, Finance and Statistic Departments in Yovon and 

Vahdat districts.  

During the training the participants were briefed about the theory and practice of jamoat 

expenditures, budget development for financing labor, and services associated with local issues, 

such as increasing the greenery of their territory, solid waste management, and the renovation of 

roads and water supply.  

Figure 11 Participants in a group 

discussion in Vahdat district 
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On July 3,the LGP team met with the  jamoat Chairman, Deputy Chairman, Chief Accountant, 

statistician, tax specialist and the head of the jamoat communal service enterprise in jamoat 

dehot Ghoziyon of Bobojon Ghafurov district and provided technical assistance on the formation 

of their budget estimates, considering allocation of funds for communal services delivery. A total 

of six participants attended this meeting. 

IR 2.3: Increase access to sustainable, safe drinking water at the sub-national level 

Activity 2.3.1:  Assess models for effective water services delivery 

The project team completed four technical and managerial assessments of water supply entities 

in jamoats shahrak Darband and jamoat dehot Khumdon in Nurobod district of DRS, Jamoat 

dehot Dukoni in Norak district of Khatlon region and jamoat dehot Ismoili Somoni in Ghonchi 

district of Sughd. During the assessment Suyar Yakubov, LGP Communal Services Engineer 

visited approximately 50% of the villages in the four jamoats and assessed the conditions and 

status of existing water supply system. During his visit, Mr. Yakubov also observed the role of the 

jamoat in managing water systems, systems operation and maintenance, fee collection and the 

legal structure of management.  These assessments identify the capacity of the target jamoats to 

manage water supply, recommend locations for water supply infrastructure projects and models 

of effective water services delivery in jamoats, and will be used during Year 2 to help support the 

candidacy of LGP supported Small Infrastructure Projects (SIPs). The project team drafted and 

finalized reports based on these assessments. On September 27, Mr. Yakubov visited jamoat 

dehot Dukoni in Norak district and shared assessment findings with jamoats representatives and 

a representative of the MCs. They discussed next steps for implementing SIPs for water supply 

and addressed issues regarding sustainable management of rehabilitated water supply system. 

The assessment reports are drafted for jamoat shahrak Darband, jamoat dehot Khumdon, in 

Nurobod district of DRS and are under consideration for review.  

Activity 2.3.2: Strengthen water service providers and communal services management 

The LGP team hosted a two day workshop on effective 

management of rural drinking water supply services in 

Ghonchi district of Sughd region from September 26-27. 

Themes discussed during the workshop included rural 

service organization/management models, financial 

sustainability of services and tariffs, development of tariffs 

for drinking water supply services, mid-term and long-term 

planning for water supply, and citizen involvement in 

service management. 

The workshop was used as a pilot for future workshops to 

be held in other LGP target areas.  

Activity 2.3.3: Identify small scale potable water projects.  

The team drafted a manual for SIPs during the project’s fourth quarter. The manual will be used 

to identify SIPs, including the selection of a water supply entity for rehabilitation, and will include 

roles and responsibilities of local governments and citizens in the process. 

Figure 12 Participants in group 

discussion during the workshop 
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Result Three: Increased Participation of Constituents in Sub-National Government 

Decision Making and Service Provision 

IR 3.1: Increase participatory decision-making between sub-national governments and 

citizens 

Activity 3.1.1: Encourage public engagement in jamoat decision making 

MSDSP registered 155 Mahalla Committees (MCs) in the targeted jamoats. The purpose is to 

attain legal status for the MCs and constitute a formal association at the community level that 

can address local issues with the citizens and advocate on their behalf to decision makers.  

The MCs that have been officially registered with support and assistance of MSDSP LGP: 

 5 MCs in District Republic of Subordinates (DRS) (1 Nurobod and 4 Vahdat districts) 

 6 MCs in Soghd Region (Gonchi District) 

The MCs prepared by the MSDSP LGP Team and ready for legal registration: 

 15 MCs in DRS (1 Nurobod and 14 Vahdat districts) 

 24 MCs in Soghd Region (8 of Gonchi and 16 of Ghafurov districts) 

 48 MCs in Khatlon Region (16 Temurmalik, 16 Norak, 16 Jilikul districts) 

The MCs that had been registered before and LGP Team assisted them on ordering their legal 

documentations or their re-registration: 

 12 MCs in DRS Valley 

 15 MCs in Khatlon Region (Yovon district) 

 30 MCs in GBAO 

Activity 3.1.2: Encourage means of public feedback 

During meetings with the MCs, the MSDSP raised public awareness and encouraged them to 

conduct regular meetings (monthly/quarterly basis) upon their registration. MSDSP will ensure 

during the development of Village Development Plans (VDPs) citizens commit to conducting 

regular meetings. In order to engage citizens in local government decision making, citizens in 

target MCs were encouraged to attend these regular meetings. Jamoat administrations are 

conducting monthly meetings where they discuss local issues, and MC representatives join and 

raise their issues. This is an ongoing process where the citizens in the targeted MCs are being 

given the opportunity to learn about the importance of conducting regular meetings. In order to 

encourage the communities to define mechanisms to provide feedback to their local officials, 

MSDSP explained to citizens the importance of appropriate means, e.g. complaint boxes, and 

registration journals, that may be used by citizens to express their satisfaction with government 

services and advocate for improvements.   

IR 3.2: Strengthen the capacity of community-based organizations and private enterprises 

to partner effectively with sub-national government 

Activity 3.2.1: Build capacity to identify community needs and customer demand 
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In addition to the needs assessment of jamoats, the project team 

conducted baseline assessment to identify the needs of Community 

Based Organizations (CBOs), specifically their interaction with jamoats. 

Among the inquiries to be made are their attendance at community 

meetings and current satisfaction levels with basic service delivery 

including services provided by public-private partnerships. For assistance 

in completing the assessment, the project relied on its partner, MSDSP 

for gathering in-depth information about the current needs of CBOs 

especially that of MCs, such as their attendance at community meetings 

and current satisfaction levels with basic service delivery. 

To this end, the LGP team developed tools and a methodology for the 

needs assessment. These were discussed with the AKF team on May 3. 

On May 23, the two teams finalized the tools and methodology, and 

revised the agenda for an internal orientation and baseline needs assessment data collection 

training, conducted on May 29-30 for newly recruited regional coordinators and district 

coordinators. The purpose of the day and a half long workshop was to familiarize the new staff 

with LGP’s goals and objectives and to train them in collecting baseline data for target jamoats. 

With the questionnaire and methodology for its dissemination briefed to all staff, the teams 

returned to their field offices, where they started data collection on June 3. 

During the data collection process, the project team administered 20 key informant interviews 

(one per target jamoat) with focus groups comprised of jamoat employees and independent 

deputies. The MSDSP team conducted 155 interviews with CBO representatives, particularly the 

heads of MCs across the target districts.  

To collect the data, teams traveled to each target jamoat 

and gave brief presentations about the project’s goals and 

objectives to the jamoat employees, independent deputies, 

and MCs. After the presentations, the LGP team conducted 

key informants interviews with jamoat representatives. 

Separately, the MSDSP team conducted key informant 

interviews with representatives of MCs. After concluding 

their field work, the LGP and MSDSP analyzed the 

collected data and submitted it in a report to USAID. 

During Year 1, MSDSP developed VDPs in 85 

communities.   

Figure 14 MC Representatives 

discussing VDPs in jamoat dehot 

Ghoziyon in B. Ghafurov 

Figure 13 Jamoat 

employee completing 

the questionnaire 
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Monitoring and Evaluation 

The project team prepared Performance Monitoring Plan (PMP) spanning all five years of the 

project and received approval from USAID during the project’s second quarter. Initial indicators 

for each result by LGP component were described in a detailed Gantt chart. For each indicator 

source, frequency, and baseline values where provided. Target values were shown in the Gantt 

chart. The team will revise the PMP after receiving the baseline results from MSI’s assessment. 

The details of the data collection conducted during Year 1 are all described above, including 

activities around the baseline and training needs assessment and initial research conducted in 

advance of the Site Selection plan. 

The M&E team prepared all program monthly and quarterly reports for during the project’s first 

year and submitted them to USAID in a timely manner. The team also received Ms. Vahobova 

signature for all the deliverables and has electronic record of all reports. 

The M&E team looks forward to employing the GIS Activity Database developed during Year 1 

(detailed above) during Years 2 – 5 to monitor, track, and organize progress against plan and 

project activities.   
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Considerations and Challenges 

A number of key considerations are important to keep in mind when reviewing the team’s 

progress throughout the first year of the LGP. Immediately after the contract was awarded on 

October 1, 2012, the Home Office began working toward project mobilization and setup.  The 

holiday season, however, which coincided with the first quarter of the project, delayed the 

completion of some project startup activities.  Nonetheless, despite these delays, the project was 

able to access to senior government officials as needed and established a physical and legal 

presence during the project’s first quarter.  The establishment of a sound physical presence 

permitted regular operations as the project proceeded into the second quarter and enabled the 

team to refocus effort on delivery of assessments and interactions with counterparts and 

government officials.  In addition to a strong logistical startup and presence, the team established 

an executable strategy in the Work Plan and Site Selection Plan.   

In the absence of a dedicated ‘Ministry of Local Government’, there is no single entity within the 

GoRT to serve as a natural counterpart for the project. Because of this, LGP spent considerable 

time and energy in Year 1 on the formation of the IMWG. These efforts proved successful and 

will greatly aid the project as it moves forward into Years 2 – 5. This group will serve as LGP’s 

principal stakeholder in improving the enabling environment for local government in Tajikistan. 

One key obstacle to project development during the first quarter was limited staff availability 

during the initial months of the project.  The Deputy Chief of Party and several other staff 

members were called away to complete execution on the previous project, which limited their 

ability to participate in LGP planning and startup activities.  Another key obstacle was the 

identification of a qualified M&E specialist to drive the development of the PMP and 

implementation/data collection measures.  Because of a lack of availability of staff during these 

initial months, progress in developing and implementing training materials was somewhat 

delayed. It was envisioned to develop a computer based training module for local governments 

during Year 1 and incorporate it into state funded curriculum through the State/Civil Servants 

Training Institute for sustainable knowledge management on local level. Consultations were held 

between USAID and State/Civil Servants Training Institute, unfortunately, the project could not 

establish suitable means of collaboration. 
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Appendix 

SUCCESS STORY 

Inter-ministerial Working Group Established 

Citing the ’lack of a financing mechanism’ for local 

governments to realize the budget authority granted to them 

by the 2009 Law on Self-Government in Towns and 

Townships, Mr. Khursanmurod Mirzoev, Senior Advisor to 

the President on Legal Policy inaugurated the first meeting 

of the Inter-Ministerial Working Group today. In March 2012, 

the Executive Office of the President of the Republic of 

Tajikistan received a proposal from the Ministries of 

Finance and Economic Development to permit selected 

jamoats experiment with budget models.  

Following a functional analysis of 59 jamoats by USAID’s 

previous local governance project, the idea of piloting 

budgets was included in the design of LGP, and through a 

process that began with a direct appeal from the USAID 

Country Director to the head of the Executive Office of the 

President’s Administration in February, the Working Group 

was formed.  

Consisting of Deputy Ministers from the Ministries of 

Economy and Finance, Deputy Chairmen of the State 

Committee on Investments and State Property 

Management and Tax Committee and the Head of the Civil, 

Economic and Social Legislation Department of the Ministry 

of Justice, along with local government representatives from 

Yavan and Shugnan districts and Sugd oblast, as well as 

Mr. Mirzoev, the group is composed of decision makers.  

Chief among the responsibilities of the group will be to 

resolve inconsistencies between the 2009 Law on Self-

Governance and other legislation and regulation. Through 

piloting model budgets, the committee will also touch 

broader concerns of fiscal decentralization and the 

effectiveness and efficiency of service delivery.  

The objective of LGP is to enhance USAID’s assistance to 

the Government of Tajikistan in their implementation of the 

Law on Local Self-Government in Towns and Townships. 

On a sub-national level, the project aims to improve local 

governments’ capacity in delivering communal services to 

citizens; particularly clean drinking water. It is implemented 

by Deloitte Consulting. 

  

Inter-ministerial Working Group 

Approves 4 jamoats for budget pilot 

Figure 15 L-R: Jabborov 

RustamTukhtosunovich, Deputy 

Head Tax Committee, Jamshed 

Shodikhon Azatxonovich, 

Chairman Shughnongs Rayon, 

Rajabov Rajabali, Director 

Yavonski Rayon Administration 
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SUCCESS STORY 

Mahalla Committees Registered 

 

The purpose for registering the Mahalla Committees is to 

attain legal status for the Committees and constitute a 

formal association at the community level that can address 

local issues with the citizens and advocate on their behalf to 

decision makers.  

Registration gives the otherwise informal neighborhood 

association’s legal status and the authority to open a bank 

account. That status in turn entitles them to bid for 

community improvement projects or to be development 

partners of international donor organizations. Opening bank 

accounts increases the transparency of the associations 

and provides further encouragement to mahallas residents 

that their voluntary contributions will be spent in accordance 

with association plans. Finally, the acquisition of ‘legal 

personality’ and formal recognition by local authorities 

increases their potential to participate in jamoat decision 

making. In summary, registration allows Mahalla 

Committees to represent citizens in official meetings and 

negotiations with service providers. 

The organization and registration of Mahalla Committees is 

one of LGP’s activities in support of public participation. It 

falls under the project’s third work plan component, and is 

chiefly implemented by the Aga Khan Foundation (AKF). 

During the first year, across the 20 jamoats included in the 

project’s service area, 155 MCs have been officially 

registered.  

The objective of LGP is to enhance USAID’s assistance to 

the Government of Tajikistan in their implementation of the 

Law on Local Self-Government in Towns and Townships. 

On a sub-national level, the project aims to improve local 

governments’ capacity in delivering communal services to 

citizens; particularly clean drinking water. It is implemented 

by Deloitte Consulting. 

 

  

The Mountain Societies 

Development Program Registered 

155 Mahalla Committees   

Figure 16 L to R: Hidoyat Ummatova, 

MC Chairperson; Kakhororbek 

Hasanov, Yovon Jamoat Chairman; 

Kholov Negmat, Deputy  Chairman of 

Yovon District, Varka Okhonniyozov, 

AKF; Lamar Cravens & Zilya 

Shomakhmadova, LGP. 



iii 

 

Progress to PMP: Indicator Table 

S.No Date Location Total 
participants 

Male Female Theme  

1.  June 18, 2013 Norak 18 13 5  

Practical 
training on 
jamoat budget 

2.  June 21, 2013 Temurmalik 18 17 1 

3.  June 14, 2013 Vahdat 18 15 3 

4.  June 12, 2013 Yovon 18 17 1 

5.  July 2, 2013 Ghonchi 18 14 4 

6.  September 
26-27, 2013 

Ghonchi 19 16 3 Workshop on 
effective 
management of 
water supply in 
rural areas 

Total 109 92 17  
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Catalogue of Meetings Held in Year 1 

Location  Purpose Participants  Date 

Dushanbe, Tajikistan 
USAID office  

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with USAID TJ regarding 
USAID priorities for 
Tajikistan: 40% Feed the 
Future, 30% health, 15% 
education (primary 
literacy) 15% democracy 
& governance. Once draft 
list of jamoats is chosen, 
USAID wants to present it 
to PFM section in the 
MOF. Relationship to 
UNDP: their project 
focuses on LG as driver 
of economic 
development; USAID 
focuses on LG as 
provider of local services. 
 

1. Lyla Andrews Bashan, 
Team Leader for 
Democracy and 
Governance, Health and 
Education, USAID  

1. Munisa Vahobova, Project 
Management 
Specialist/Democracy and 
Governance, USAID 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

3. Lamar Cravens, Chief of 
Party, USAID LGP 

December 10, 2012  

Dushanbe, Tajikistan 
USAID office 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with USAID TJ regarding 
Feed the Future. Working 
in 12 districts, where they 
hope to scale up and take 
the initiative nationwide at 
the end of four years. 
Water users’ associations 
might be effective CBO 
partner for LGP.  
 

1. Charles Specht, Agriculture 
Development Specialist 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

3. Lamar Cravens, Chief of 
Party, USAID LGP 

December 10, 2012 

Dushanbe, Tajikistan 
Deloitte &Touche, LLC 
office 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with Deloitte &Touche, 
Tajikistan regarding re-
registration requirement 
because % of non-audit 
personnel.  

1. Gulanor Atobek, CPA 
General Director / Manager 
/ FSI / Audit Department 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

3. Lamar Cravens, Chief of 
Party, USAID LGP 

December 10, 2012 

Dushanbe, Tajikistan 
AKF office  

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with AKF regarding 
subcontract agreement 
and expectations for 
implementing Component 
3 of the project.  

1. YodgorFaizovChief 
Executive OfficerAKF-
Tajikistan 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

December 12, 2012 
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Location  Purpose Participants  Date 

Dushanbe, Tajikistan 
MoF 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with MoF PFM 
coordinator regarding the 
ministry’s concern with 
defining the functions of 
jamoats before defining 
budgets for jamoats.  

1. RustamBoboev, Project 
Coordinator, Public Finance 
Management 
Modernization Project of 
the Ministry of Finance of 
the Republic of Tajikistan. 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC with MoF 

December 12, 2012 

Dushanbe, Tajikistan 
Civil Servants 
Training Institute 

Meeting at State Service 
Department under the 
President of RT to 
present LGP objectives 
and discuss possible 
cooperation in capacity 
building of state servants 
on local level.  
 

1. GrezKosimov, Deputy 
Head of State Service 
Department under the 
President of RT  

2. GavharSharopova, Head or 
Civil  Servants Training 
Institute  

3. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

4. Lamar Cravens, Chief of 
Party, USAID LGP 

5. Bakhtiyor Inamov, Deputy 
Chief of Party, USAID LGP 

6. SavrinisoKurbanbekova, 
LG Field Coordinator  

December 12, 2012 

Dushanbe, Tajikistan 
LGP office  

Meeting with AKF 
representatives to discuss 
ways of collaboration and 
activities to be included in 
Component 3 of the LGP 
First Year Work Plan  

1. Munisa Vahobova, Project 
Management 
Specialist/Democracy and 
Governance, USAID 

2. Beate Schoreit, 
MSDSP/AKF 

3. GulomshoLutfaliev, 
Program Coordinator, 
Participatory Governance 
Unit, Mountain Societies 
Development Support 
Program (MSDSP), AKF 

4. Lamar Cravens, Chief of 
Party, USAID LGP 

5. Bakhtiyor Inamov, Deputy 
Chief of Party, USAID LGP 

6. SavrinisoKurbanbekova, 
LG Field Coordinator 

7. ZilyaShomahmadova, 
Citizen Participation 
Specialist 

December 13, 2012 

Dushanbe, Tajikistan 
 

USAID and LGP met with 
UNDP and Project on 
Public Administration 
Reform representatives to 
discuss possible 
cooperation on issues of 
decentralization and fiscal 
reform 

1. Munisa Vahobova, Project 
Management 
Specialist/Democracy and 
Governance, USAID 

2. Lamar Cravens, Chief of 
Party, USAID LGP 

3. Bakhtiyor Inamov, Deputy 
Chief of Party, USAID 
LGP 

4. TojiddinJurazoda, Project 
Coordinator, Public 

December18, 2012 
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Administration Reform 
Coordination Group (GoT 
project) 

5. YokubjonAbdukholikov, 
LG Projects Coordinator 

Location  Purpose Participants  Date 

Dushanbe, Tajikistan  
MoF 

Meeting with the MoF of 
the RT to discuss and 
agree on selection criteria 
and the list of potential 
districts – partners of 
USAID LGP.  

1. ShavkatSahibov – Deputy 
Minister of Finance of the 
Republic of Tajikistan, 
Head of the Coordination 
Council of PFM. 

2. Bakhtiyor Inamov- Deputy 
Chief of Party, USAID 
LGP Project 

3. RustamBoboev – Project 
Coordinator, Public 
Finance Management 
Modernization Project of 
the Ministry of Finance of 
the Republic of Tajikistan.  

4. UlugbekKayumov – 
Executive Coordinator, 
Secretariat of the 
Coordination Council of 
PFM,  

5. Expert on Monitoring and 
Evaluation of the 
Coordination Council of 
PFM. 

6. Lola Kudusova – LG 
Budget and Finance 
Specialist, USAID LGP 
Project 

December 21, 2012 

Dushanbe, Tajikistan 
USAID office  

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with USAID TJ  regarding 
USAID priorities for 
Tajikistan: 40% Feed the 
Future, 30% health, 15% 
education (primary 
literacy) 15% democracy 
& governance. Once draft 
list of jamoats is chosen, 
USAID wants to present it 
to PFM section in the 
MOF. Relationship to 
UNDP: their project 
focuses on LG as driver 
of economic 
development; USAID 
focuses on LG as 
provider of local services. 

1. Lyla Andrews Bashan, 
Team Leader for 
Democracy and 
Governance, Health and 
Education, USAID  

2. Munisa Vahobova, 
Project Management 
Specialist/Democracy 
and Governance, USAID 

3. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

4. Lamar Cravens, Chief of 
Party, USAID LGP 

December 10, 2012  

Dushanbe, Tajikistan 
USAID office 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with USAID TJ regarding 
Feed the Future. Working 
in 12 districts, where they 
hope to scale up and take 
the initiative nationwide at 
the end of four years. 

8. Charles Specht, Agriculture 
Development Specialist 

9. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

10. Lamar Cravens, Chief of 
Party, USAID LGP 

December 10, 2012 
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Water users’ associations 
might be effective CBO 
partner for LGP.  

Location  Purpose Participants  Date 

Dushanbe, Tajikistan 
Deloitte &Touche, LLC 
office 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with Deloitte &Touche, 
Tajikistan regarding re-
registration requirement 
because % of non-audit 
personnel.  

1. Gulanor Atobek, CPA 
General Director / Manager 
/ FSI / Audit Department 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

3. Lamar Cravens, Chief of 
Party, USAID LGP 

December 10, 2012 

Dushanbe, Tajikistan 
AKF office  

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with AKF regarding 
subcontract agreement 
and expectations for 
implementing Component 
3 of the project.  

4. YodgorFaizovChief 
Executive OfficerAKF-
Tajikistan 

5. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

December 12, 2012 

Dushanbe, Tajikistan 
MoF 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with MoF PFM 
coordinator regarding the 
ministry’s concern with 
defining the functions of 
jamoats before defining 
budgets for jamoats.  

1. RustamBoboev, Project 
Coordinator, Public Finance 
Management 
Modernization Project of 
the Ministry of Finance of 
the Republic of Tajikistan. 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC with MoF 

December 12, 2012 

Dushanbe, Tajikistan 
Civil Servants 
Training Institute 

Meeting at State Service 
Department under the 
President of RT to 
present LGP objectives 
and discuss possible 
cooperation in capacity 
building of state servants 
on local level.  
 

1. GrezKosimov, Deputy 
Head of State Service 
Department under the 
President of RT  

2. GavharSharopova, Head or 
Civil  Servants Training 
Institute  

3. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

4. Lamar Cravens, Chief of 
Party, USAID LGP 

5. Bakhtiyor Inamov, Deputy 
Chief of Party, USAID LGP 

6. SavrinisoKurbanbekova, 
LG Field Coordinator  

December 12, 2012 

Dushanbe, Tajikistan 
LGP office  

Meeting with AKF 
representatives to discuss 
ways of collaboration and 
activities to be included in 
Component 3 of the LGP 
First Year Work Plan  

1. Munisa Vahobova, Project 
Management 
Specialist/Democracy and 
Governance, USAID 

2. Beate Schoreit, 
MSDSP/AKF 

3. GulomshoLutfaliev, 
Program Coordinator, 
Participatory Governance 
Unit, Mountain Societies 
Development Support 
Program (MSDSP), AKF 

4. Lamar Cravens, Chief of 

December 13, 2012 
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Party, USAID LGP 
5. Bakhtiyor Inamov, Deputy 

Chief of Party, USAID LGP 
6. SavrinisoKurbanbekova, 

LG Field Coordinator 
7. ZilyaShomahmadova, 

Citizen Participation 
Specialist 

Location  Purpose Participants  Date 

Dushanbe, Tajikistan 
 

USAID and LGP met with 
UNDP and Project on 
Public Administration 
Reform representatives to 
discuss possible 
cooperation on issues of 
decentralization and fiscal 
reform 

1. Munisa Vahobova, Project 
Management 
Specialist/Democracy and 
Governance, USAID 

2. Lamar Cravens, Chief of 
Party, USAID LGP 

3. Bakhtiyor Inamov, Deputy 
Chief of Party, USAID LGP 

4. TojiddinJurazoda, Project 
Coordinator, Public 
Administration Reform 
Coordination Group (GoT 
project) 

5. YokubjonAbdukholikov, LG 
Projects Coordinator 

December18, 2012 

Dushanbe, Tajikistan  
MoF 

Meeting with the MoF of 
the RT to discuss and 
agree on selection criteria 
and the list of potential 
districts – partners of 
USAID LGP.  

1. ShavkatSahibov – Deputy 
Minister of Finance of the 
Republic of Tajikistan, 
Head of the Coordination 
Council of PFM. 

2. Bakhtiyor Inamov- Deputy 
Chief of Party, USAID LGP 
Project 

3. RustamBoboev – Project 
Coordinator, Public Finance 
Management 
Modernization Project of 
the Ministry of Finance of 
the Republic of Tajikistan.  

4. UlugbekKayumov – 
Executive Coordinator, 
Secretariat of the 
Coordination Council of 
PFM,  

5. Expert on Monitoring and 
Evaluation of the 
Coordination Council of 
PFM. 

6. Lola Kudusova – LG 
Budget and Finance 
Specialist, USAID LGP 
Project 

December 21, 2012 

Dushanbe, Tajikistan 
USAID office  

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with USAID TJ  regarding 
USAID priorities for 
Tajikistan: 40% Feed the 
Future, 30% health, 15% 
education (primary 
literacy) 15% democracy 

1. Lyla Andrews Bashan, 
Team Leader for 
Democracy and 
Governance, Health and 
Education, USAID  

2. Munisa Vahobova, Project 
Management 
Specialist/Democracy and 
Governance, USAID 

December 10, 2012  
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& governance. Once draft 
list of jamoats is chosen, 
USAID wants to present it 
to PFM section in the 
MOF. Relationship to 
UNDP: their project 
focuses on LG as driver 
of economic 
development; USAID 
focuses on LG as 
provider of local services. 
 

3. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

4. Lamar Cravens, Chief of 
Party, USAID LGP 

Location  Purpose Participants  Date 

Dushanbe, Tajikistan 
USAID office 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with USAID TJ regarding 
Feed the Future. Working 
in 12 districts, where they 
hope to scale up and take 
the initiative nationwide at 
the end of four years. 
Water users’ associations 
might be effective CBO 
partner for LGP.  
 

1. Charles Specht, 
Agriculture Development 
Specialist 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

3. Lamar Cravens, Chief of 
Party, USAID LGP 

December 10, 2012 

Dushanbe, Tajikistan 
Deloitte &Touche, LLC 
office 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with Deloitte &Touche, 
Tajikistan regarding re-
registration requirement 
because % of non-audit 
personnel.  

1. Gulanor Atobek, CPA 
General Director / 
Manager / FSI / Audit 
Department 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

3. Lamar Cravens, Chief of 
Party, USAID LGP 

December 10, 2012 

Dushanbe, Tajikistan 
AKF office  

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with AKF regarding 
subcontract agreement 
and expectations for 
implementing Component 
3 of the project.  
 

1. YodgorFaizovChief 
Executive OfficerAKF-
Tajikistan 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC 

December 12, 2012 

Dushanbe, Tajikistan 
MoF 

Meeting of Michael 
Vlaisavljevich, Director, 
Deloitte Consulting LLC 
with MoF PFM 
coordinator regarding the 
ministry’s concern with 
defining the functions of 
jamoats before defining 
budgets for jamoats.  
 

1. RustamBoboev, Project 
Coordinator, Public 
Finance Management 
Modernization Project of 
the Ministry of Finance of 
the Republic of Tajikistan. 

2. Michael Vlaisavljevich, 
Director, Deloitte 
Consulting LLC with MoF 

December 12, 2012 
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Location Date  Objective Participants Results  

Meetings regarding Selection of Jamoats 

Khatlon region 
Kurgan-Tube city  

April 2, 
2013 

Meeting with Head of 
executive office of Khatlon 
Chairmen Region to 
present USAID LGP and 
share agreed LGP target 
districts  

1. Homidov 
Abdurahmon, Head of 
executive office of the 
Chairmen, Khatlon 
Region  

2. Zafar, Deputy Head of 
executive office of the 
Chairmen Khatlon 
Region  

3. Lamar Cravens, Chief 
of Party, LGP 

4. BakhtiyorInamov, 
Deputy Chief Of 
Party, LGP 

5. Rahim Soliev, 
Regional coordinator 
for Khatlon, LGP 

The USAID LGP was 
presented and list of 
LGP targeted 
approved districts were 
shared 

Norak city, 
Khatlon 

April 3, 
2013 

Meeting with Norak city 
Chairmen to present 
USAID LGP and agree on 
date of meeting with 
Jamoats 

1. Abdulloev Homid, 
Chairmen of Norak 
city 

2. SangovMirali, Deputy  
Chairmen of Norak 
city 

3. Lamar Cravens, Chief 
of Party, LGP 

4. Bakhtiyor Inamov, 
Deputy Chief Of 
Party, LGP 

The USAID LGP was 
presented and date of 
meeting with Jamoats 
was scheduled on April 
5, 2013 
 

Vakhdat  district, 
DRS 

April 3, 
2013 

Meeting with the Head of 
Vakhdat district Chairman 
Office to present LGP and 
set a date for the project 
presentation for jamoats  

1. Islom Niezov, 
Head of Vakhdat 
District Chairman 
Office 

2. Savriniso 
Kurbanbekova, LG 
Field Coordinator 

3. Shuhrat Razykov, 
LGP Municipal 
Development 
Specialist  

The USAID LGP was 
presented and date of 
meeting with Jamoats 
was scheduled on April 
5, 2013 
 

Yovon district, 
Khatlon Region  

April 3, 
2013 

Meeting with Head of 
Yovon district Chairman 
Office to present LGP and 
set a date for the project 
presentation for jamoats  

1. Rajabali Rajabov , 
Head of Yovon district 
Chairman Office 

2. Lola Kudusova, LG 
Budget and Finance 
Specialist ,LGP 

The meeting with 
jamoats was 
scheduled on  April 9, 
2013 at 14:00 

Sughd region, 
Khujand City 

April 4. 
2013 

Meeting with Head of 
executive office of the 
Chairmen ,Sughd region 
to present USAID LGP 
and share LGP target 
districts   

1. Sharipov Sharifjon, 
Head of executive 
office of Chairmen 
Sughd region 

2. Komilova Masturs, 
Head of region 
economic 
development 
department 

3. Tohirov Nabijon, Head 
of Capital 
Construction 
Department 

The USAID LGP was 
presented and list of 
LGP target districts 
was shared 
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4. Usmonov Inom, Head 
of Work to citizens 
inquires department 

5. Lamar Cravens, Chief 
Of Party, LGP 

6. Bakhtiyor Inamov, 
Deputy Chief Of 
Party, LGP 

7. Naimjon Nabiev, 
Regional coordinator 
for Sughd, USAID 
LGP. 

Location Date  Objective Participants Results  

Gonchi district , 
Sughd 

April 4, 
2013 

Meeting with Gonchi 
district Chairmen to 
present USAID LGP and 
agreed on schedule date 
of meeting with Jamoats 

1. IsmoilovZufar, 
Chairmen of Gonchi 
district 

2. Ali Obidov, Deputy  
Chairmen of Gonchi 
district 

3. Lamar Cravens, Chief 
Of Party, LGP 

4. Bakhtiyor Inamov, 
Deputy Chief Of 
Party, LGP 

5. Naimjon Nabiev , 
Regional coordinator 
for Sughd, LGP 

The USAID LGP was 
presented and date of 
meeting with Jamoats 
was scheduled on April 
8, 2013 
 

B. Gafurov 
district, Sughd  

April 4, 
2013 

Meeting with B. Gafurov 
district Chairmen to 
present USAID LGP and 
agree on dates for  
meeting with Jamoats 

1. Sodik Mirholikov, 
Chairmen of Gafurov 
district 

2. Sharifullo Boboev, 
Head of District 
Economic 
Development 
Department 

3. Lamar Cravens, Chief 
Of Party, LGP 

4. Bakhtiyor Inamov, 
Deputy Chief Of 
Party, LGP 

5. Naimjon Nabiev , 
Regional coordinator 
for Sughd, LGP. 

The USAID LGP was 
presented. Date of 
meeting with Jamoats 
was discussed and will 
be finalized after 
consultations with 
USAID TJ.  
Chairmen of Gafurov 
district proposed to 
include one of the 
Jamoat in pilot project 
of Jamoat budget 
implementation.  
 

Jilikul district, 
Khatlon Region 

April 4, 
2014 

Meeting with Chairman of 
Jilikul district to present 
LGP and set a date for 
the project presentation 
for jamoats  

1. Mahmadrahim 
Ismoilov, Chairman of 
Jilikul District  

2. Ruzimat Siehakov, 
Head of the district 
Chairman Office  

3. Suyar Yakubov, 
Communal Services 
Engineer, LGP 

4. Akhmad Khairulloev, 
Municipal 
Development 
Specialist ,LGP 

5. Rahim Soliev, 
Regional Coordinator, 
Khatlon Region  

The meeting with 
jamoats was 
scheduled for April 10, 
2013  

Vakhdat district, 
DRS 

April 5, 
2013 

LGP Presentation to 
jamoats of the district, 
distribution of application 
forms among jamoats 

1. Islom Niezov, 
Head of Vakhdat 
district Chairman Office 

2. Munisa Vahobova, 

Totally 30 persons 
participated in the 
event  
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(selection of jamoats) Project Management 
Specialist/Democracy 
and Governance, 
USAID 

3. Savriniso 
Kurbanbekova, Field 
Coordinator, LGO 

4. Shuhrat Razykov, 
Municipal Development 
Specialist, LGP 

5. Chairman and 
secretaries  of 11 
jamoats, Finance 
Department Deputy 
Head  

Location Date  Objective Participants Results  

Norak, Khatlon 
Region 

April 5, 
2013 

LGP Presentation to 
jamoats of the district, 
distribution of application 
forms  

1. Sangov Mirali, Deputy 
Chairman of Norak city 

2. Alimurod Ismoilov, 
Head of Chairman 
Office of Norak city 

3. Ashurov Zoirsho, Head 
of Finance Department 
of Norak city 

4. Pirmahmad Nurov, 
Deputy Head of 
Personnel Department  

5. Chairman and 
secretaries of 2 
jamoats Pulisangin and 
Dukoni  

6. Zilya Shomahmadova, 
Citizen Participation 
Specialist 

Total 8 participants 
attended the meeting  

Gonchi district, 
Sughd Region 

April 8, 
2013 

LGP Presentation to 
jamoats of the district, 
distribution of application 
forms 

1. Ali Obidov, Deputy 
Chairman of Gonchi 
district   

2. Kaymov Atahon, Head 
of Gonchi district 
Chairman Office 

3. Lamar Cravens, COP, 
USAID LGP 

4. Bakhtiyor Inamov, 
DCOP, USAID LGP; 

5. Nabiev  Naimjon, 
Regional Coordinator for 
Sughd Region 

6. Mirzo Mirzoev, Regional 
Coordinator for Sughd, 
AKF/USAID LGP 

7. Abdujalil Islomov, Head 
of Economic Department 
of Gonchi district 

8. Said Faizulloev, Head 
of Finance Department of 
district 

9. Chairman and 
secretaries  of 8 jamoats, 

23 persons 
participated in the 
event 

Temurmalik 
district, Khatlon 
Region  

April 8, 
2013 

Meeting with the district 
Chairman Office , 
Temurmalik to present 
LGP and set a date for 
the project presentation 

1. Mirzohon Sangov,  
Chairman of 
Temurmalik district 

2. Zuhuriddin Khaidarov, 
Head of the district 

The USAID LGP was 
presented and date of 
meeting with Jamoats 
was scheduled on April 
10, 2013 afternoon  
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for jamoats Chairman Office 
3. AkhmadKhairulloev, 

Municipal Development 
Specialist ,LGP 

4. Rahim Soliev, Regional 
Coordinator, Khatlon 
Region 

 

Location Date  Objective Participants Results  

Nurobod district, 
DRS 

April 8, 
2013 

Meeting with the Head of 
Nurobod district 
Chairman Office to 
present LGP and set a 
date for the project 
presentation for jamoats 

1. Gafforov Rahmiddin , 
Deputy Chairman of t 
Nurobod district  

2. Hisoriev Zafar, 
Head of Chairman 
Office, Nurobod district  

3. Shuhrat Razykov, 
Municipal Development 
Specialist, LGP 

The USAID LGP was 
presented and date of 
meeting with Jamoats 
was scheduled on April 
10, 2013 
 

Yavan district,  
Khatlon Region 

9, April  Project presentation to 
jamoats and    
distribution of 
questionnaires for 
completion 

1. Rajabali Rajabov , 
Head Chairman Office, 
Yovon district  

2. Savriniso 
Kurbanbekova, LG 
Field Coordinator 

3. Lola Kudusova, LG 
Budget and Finance 
Specialist ,LGP 

4. Chairman and 
secretary of 9 jamoats 
(18 persons) 

5. Heads of organization 
and finance 
departments (2 
persons)   

24 participants 
attended the meeting  
 

Nurobod district, 
DRS  

April 10, 
2013 

LGP presentation to 
jamoats , distribution of 
application forms among 
jamoats  to select LGP 
target jamoats  

1. Gafforov Rahmiddin, 
Deputy Chairman of 
the Nurobod district  

2. Hisoriev Zafar, 
Head of Nurobod 
district Chairman Office 

3. Shuhrat Razykov, 
Municipal Development 
Specialist, LGP 

4. Chairmen and 
secretaries of 7 
jamoats  

5. Deputy head and 
specialist of finance 
department  

19 persons 
participated in the 
event  

Temurmalik 
district, Khatlon 
oblast 

April 10, 
2013 

LGP presentation to 
jamoats , distribution of 
application forms among 
jamoats  to select LGP 
target jamoats 

1. Sangov Mirzokhon 
Chairman of 
Temurmalik district 

2. Temurov Nematullo, 
Deputy Chairman of 
the Temurmalik district 

3. Representatives of the 
district Chairman office 

4. Sharifova Rukhshona, 
Deputy Chairman of 
the Temurmalik district 

5.  Khaydarov 
Zukhuruddin, 
Head of Temurmalik 
district Chairman Office 

22 participants 
attended the meeting  
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6. Chairmen and 
Secretaries of 7 
Jamoats of Temurmalik 
district 

7. Ahmad Khayrulaev, 
Municipal Development 
Specialist, LGP 

8. Representatives of 
AKF  

Location Date  Objective Participants Results  

B. Gafurov 
district, Sughd 
Oblast 
  

April 16, 
2013 

LGP Presentation to 
jamoats of the district 
and Distribution of 
application forms to 
jomoats 

1. Maruf Hakimov, 
Head of  District 
Chairman Office B. 
Gafurov  

2. Sharifullo Boboev; 
Head of Economic 
Department of B. 
Gafurov District$ 

3. Munisa Vahobova,  
Project Management 
Specialist and Contract 
Officer’s 
Representative (COR), 
LGP  

4. Bakhtiyor Inamov, 
Deputy Chief Of Party, 
LGP 

5. Naimjon Nabiev, 
Regional coordinator 
for Sughd, LGP 

6. Beate Schoreit, Senior 
Programme Officer, 
Rural Development. 
AKF 

7. Mirzo Mirzoev, 
Regional Coordinator 
for Sughd, AKF/USAID 
LGP 

Chairman and secretaries  
of 12 jamoats 

 The project 
presentation was 
conducted 

 30 representatives 
from jamoats and 
districts 
participated in the 
event 

Jilikul district, 
Khatlon Region 

May 13, 
2013 

Meeting with jamoats of 
Jilikul  district to 
announce the jamoats’ 
selection process results 

1. Turdyev A., 
Organizational 
Department of local 
body of state power of 
Jilikul district 

2. Mahmadshoeva M. 
Chairperson of 
Dehkonobod jamoat 

3. Fahzova  Z., 
Chairperson of jamoat 
shahrak  20 solagii 
Tojikiston 

4. Sharifova Z., 
Chairperson of jamoat 
dehot Jilikul 

5. Azizov J., Chairman of 
jamoat Gardi 
Gulmurodov 

6. Khakimov M., 
Secretary of jamoat 
dehot Nuri Vahsh 

7. Representatives of 
organizational 

LGP selected partner 
jamoats are; jamoat 
shahrak  20 solagii 
Tojikiston and jamoat 
dehot Jilikul. 
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department of the 
district 

8. Rahimjon Soliev, 
Regional Coordinator, 
LGP 

Location Date  Objective Participants Results  

Roshtkala 
district 

May 14, 
2013 

Agreement on LGP 
meeting with district 
jamoats and  
coordination of LGP 
activities in district in 
future  

1. Usuf  Sultonnoebov, 
Chairmen of Roshtkala 
district  

2. Bakhtiyor Inamov, 
Deputy Chief Of Party, 
LGP 

3. Ahmad Khairullaev, 
Muncipal Development 
Specialist, LGP 

4. Varka Okhoniezov, 
Project Coordinator 
LGP,  AKF 

LGP meeting with 
district jamoats and 
agreed on  activities to 
be implemented  in 
future in the districts 

Roshtkala 
district  

May 15, 
2013 

LGP Presentation to 
jamoats of the district 
and distribution of 
application forms 

1. Makhsutsho Ismoilov, 
Deputy Chairmen of 

Roshtkala district 
2. Bakhtiyor Inamov, 

Deputy Chief Of Party, 
LGP; 

3. Ahmad Khairullaev 
Muncipal Development 
Specialist, LGP  

4. Bakhtiyor 
Azizmamamadov, 
Manager  MSDSP in 
GBAO 

5. Gulomsho Lutfaliev, 
Program Coordinator 
Participatory 
Governance, MSDSP, 
AKF 

6. Varka Okhoniezov, 
Project Coordinator 
 

Chairman and secretaries  
of 6 jamoats 

The project 
presentation was 
conducted. 
In total 18 persons 
participated in the 
event. 

GBAO 
Shugnan district 

May 16, 
2013 

LGP Presentation to 
jamoats of the district 
and distribution of 
application forms 

1. Shodihon Jamshedov, 
Chairmen of Shugnan 
district 

2. Bakhtiyor Inamov, 
Deputy Chief Of Party, 
LGP; 

3. Ahmad Khairullaev, 
Municipal Development 
Specialist, LGP 

4. Bakhtiyor 
Azizmamamadov, 
Manager MSDSP in 
GBAO 

5. Gulomsho Lutfaliev, 
Programme Coordinator 
Participatory 
Governance, MSDSP, 
AKF 

6. Varka Okhoniezov, 
Project Coordinator 
LGP,  AKF 

 

The LGP presentation 
was conducted. 
 18 persons 
participated in the 
event 
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Chairman and secretaries  
of 7 jamoats 

Location Date  Objective Participants Results  

GBAO, 
Khorog City 

May 16, 
2013 

LGP Presentation and  
coordination of LGP 
activities in GBAO 

1. Aziz Gieev, Deputy 
Chairmen of  GBAO for 
economic issues 

2.  Bakhtiyor Inamov, 
Deputy Chief Of Party, 
LGP; 

3. Habib Vatanshoev, 
Head of Human 
resource Department of 
Executive Office of 
Chairman in GBAO  

The LGP presentation 
was conducted and the 
team agreed on 
cooperation with  the 
executive office of 
Chairman in  GBAO 

Meetings during baseline and need assesment 

Bobojon. 
Ghafurov district 
Sughd region 

 

Jamoat 
shahrak 
Ghafurov  
 

June 3, 2013 1. Naimjon Nabiev,  
Sughd Regional 
Coordinator,  LGP 

2. Mirzo Mirzoev, 
Sughd Region 
Coordinator, 
MSDSP  

3. Tajibaev Farhod, 
District Field 
Officer (DFO), 
Ghonchi/B.Gafurov
, Sughd  

4. Iles Kutbiddinov, 
Ghonji ,MSDSP 

5. Jamoat 
employees, 
independent 
deputies, and 
chairmen of 
mahalla 
committees 

  20 participants 
attended the event 

 

Jamoat 
dehot 
Ghoziyon 

 

June 6, 2013   20 participants 
attended the event 

 

Vakhdat district, 
DRS 

Jamoat 
dehot 
Chorsu 
 

June 4,  2013 1. Bakhtiyor Inamov 
Deputy Chief Of 
Party, LGP 

2. MSDSP specialist 
3. Jamoat 

employees, 
independent 
deputies and  
chairmen of 
mahalla 
committees  

  20 participants 
attended the event 

 

Jamoat 
dehot  
K. Ismoilov  
 

June 6, 2013 1. Khusniddin 
Sharipov, 
Chairman of the 
jamoat 

2. Savriniso 
Kurbonbekova 
Field Coordinator, 
LGP 

3. Ravshan 
Bazarbaev, LGP  

4. Rajabali  Emomov, 
DFO, MSDSP  

5. 14 jamoat 
employees, 
independent 
deputies, chairmen 

  18 participants 
attended the event 
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of mahalla 
committees 

Location Date  Objective Participants Results  

Nurobod district, 
DRS 

Jamoat 
shahrak 
Darband  
 

June 3 1. Shuhrat Razykov, 
Municipal 
Development 
Specialist,  LGP  

2. MSDSP specialists  
3. Jamoat 

employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

  11 participants 
attended the event 

 

Jamoat 
dehot 
Khumdon  

June 5   14 participants 
attended the event 

 

Norak district, 
Khatlon Region 
 

Jamoat 
dehot 
Pulisangin  

June 5 1. Zilya 
Shomakhmadova, 
Citizens 
Participation 
Specialist, LGP 

2. MSDSP specialists  
3. Jamoat 

employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

  18 participants 
attended the event 

 

Temurmalik 
district, Khatlon 
Region  

Jamoat 
shahrak 
Soviet  

June 4 1. Ahmad 
Khayrulaev, 
Municipal 
Development 
Specialist, LGP  

2. MSDSP oblast and 
district  specialists  

3. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

  20 participants 
attended the event 

 

  
Jamoat 
dehot Bobo 
Unus 

June 6 1. Ahmad 
Khayrulaev, 
Municipal 
Development 
Specialist, LGP  

2. MSDSP oblast, 
district and jamoat  
specialists 

3. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

  26 participants 
attended the event 

 

Yovon district , 
Khatlon Region  

Jamoat 
shahrak 
Yovon 

3 June  1. Rahim Soliev,  
Khatlon Regional 
Coordinator,  LGP 

2. Komil 
Ghulomnabiev , 
MSDSP Khatlon 
Region  

3. Rustam Kucharov, 
DFO Yovon 
MSDSP specialist 

23 persons attended 
the event  
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4. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

Jamoat 
dehot 
Chorgul 

5 June  1. Rahim Soliev,  
Khatlon Regional 
Coordinator,   

2. Rustam Kucharov 
MSDSP specialist 

3. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

18  persons attended 
the event  

 

Location Date  Objective Participants Results  

Ghonji district of 
Sughd region  

Jamoat 
shahrak 
Ghonji  
 

June 10 1. Naimjon Nabiev, 
Regional 
Coordinator, 
Sughd, LGP  

2. MSDSP specialists  
3. Jamoat 

employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

23 participants  
attended the event 

Jamoat 
dehot I. 
Somoni  

 

June 13  23 participants  
attended the event 

Norak district, 
Khatlon Region 
 

Jamoat 
dehot 
Dukoni 
 

June 11 1. Zilya 
Shomakhmadova, 
Citizens 
Participation 
Specialist, LGP 

2. Amir Mirzoev, 
District Field 
Officer, MSDSP  

3. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

27 participants  
attended the event 

Julikul district, 
Khatlon Region  

Jamoat 
shahrak 20 
solagii 
Tojikiston  

June 11 1. Rahim Soliev,  
Regional 
Coordinator 
Khatlon,  LGO 

2. Rustam Kucharov, 
Disitrict Field 
Officer   MSDSP 

3. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

23 participants  
attended the event 

Jamoat 
dehot Jilikul 

June 13 20 participants  
attended the event 

Shughnon   
district, GBAO 

Jamoat 
dehot 
Shirinjonov  

June 18 1. Habib Vatanshoev, 
Local partner 

2. Davlatyor 
Beknazarov, 
District Field 
Officer, Roshtkala/ 
Shugnan, GBAO 

23 participants  
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3. Ghulomsho 
Lutfaliev , Program 
Coordinator, 
MSDSP/AKF 

4. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

Jamoat 
dehot 

Suchon  

June 20 1. Habib Vatanshoev, 
Local partner 

2. Ghulomsho 
Lutfaliev , Program 
Coordinator, 
MSDSP/AKF 

3. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

24 participants 

Location Date  Objective Participants Results  

Roshtkala 
district, 
GBAO 

Jamoat 
dehot 
Roshtkala 

June 19 
 
 

1. Ahmad 
Khayrulaev, 
Municipal 
Development 
Specialist, LGP 

2. Davlatyor 
Beknazarov, 
District Field 
Officer, Roshtkala/ 
Shugnan, GBAO 

3. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

20 participants  

Jamoat 
dehot 
Tusiyon 

June 17 1. Ahmad 
Khayrulaev, 
Municipal 
Development 
Specialist, LGP 

2. Habib Vatanshoev, 
local partner 

3. Davlatyor 
Beknazarov, 
District Field 
Officer, Roshtkala/ 
Shugnan, GBAO 

4. Ghulomsho 
Lutfaliev , Program 
Coordinator, 
MSDSP/AKF 

5. Jamoat 
employees, 
independent 
deputies, chairmen 
of mahalla 
committees 

21 participants 
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Location Date  Objective Participants Results  

Kurgan Tube 
city, 
Khatlon region 
 

July 2, 
2013 

 LGP Goals and Tasks 
Presentation, 

 Discussion on 
partnership in 
formation the budget 
of LGP target jamoats  
for 2014 

6. Najmidinov Khairidin, 
Deputy Head of 
Finance 
Administration of 
Khatlon Region. 

7. Odinaev 
Kholmahmad, Head of 
Economic Sectors 
Financing Department 
, Finance 
Administration  of 
Khatlon Region 

8. Bakhtiyor Inamov, 
Deputy Chief Of 
Party, LGP 

9. Rahim Soliev, 
Regional coordinator 
for Khatlon, LGP 

The USAID LGP Goals 
and tasks were 
presented.  Finance 
and the administration 
of Khatlon Region 
specialists will 
participate in providing   
TA for jamoats in 
formation budgets for 
2014 and LGP events.  

 

 

B. Ghafurov 
district ,Sughd 
Region 

July 3 , 
2013 

To discuss the  possibility 
of allocation of funds from 
local budget to jamoat 
dehot Ghoziyon for 
communal service sector  

1. Zafar Khodiboev, 
Head of Finance 
Administration, B. 
Ghafurov district  

2. Lola Kudusova,  LG 
Budget and Finance 
Specialist 

3. Naimjon Nabiev, LGP 
Regional Coordinator  

The district 
government will 
support the jamoat at 
in  allocation of funds 
from local budget to 
jamoat dehot Ghoziyon 
for communal service 
sector 

Yovon district,  
Khatlon region 
 

July 18, 
2013 

Discussing the 
partnership between 
district and LGP and 
introduction jamoat 
budget in Yovon district in 
future 

1. Tagoev Rajabali, 
Chairman of Yavan 
district 

2. Rajabov Rajabali, 
Head of 
administration of 
Yavan district 

3. Michael 
Vlaisavlshevich, 
Project Director 
,Deloitte Consulting, 
Washington 

4. Lamar Cravens, COP, 
LGP 

5. BakhtiyorInamov, 
DCOP, LGP 

The jamoat of Yovon 
shahrak and the district 
finance department 
agreed for introduction 
of jamoat budget 

 
 

Jamoat shahrak 
Yovon, Khatlon 
region 
 
 

July 18, 
2013 

Discussing the 
partnership between LGP 
and Jamoat shahrak 
Yovon LGP, introduction 
jamoat budget in Yovon 
district and readiness of 
jamoat and finance 
department of district for 
introduction jamoat 
budget 

1. Hasanov Abdukahor, 
Chairman of Yavan 
jamoat shahrak 

2. Gulyev Farmon, Head 
of finance department 
of Yavan district 

3. Yorov Subhon, Director 
of municipal HCS 
enterprise 

4. Michael 
Vlaisavlshevich, Project 
Director ,Deloitte 
Consulting, 
Washington 

5. Lamar Cravens,  COP 
LGP 

6. BakhtiyorInamov, , 
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DCOP, LGP 

Location Date  Objective Participants Results  

Jamoat shahrak 
Gafurov ,Sughd 
region 
 

September 
11, 2013 

Study the jamoat's civil 
and notarial registration 
process  

 

1. Abubakr Inamov,  
Head of Civil, 
Economic and Social 
Legislation 
Department of  
Ministry of Justice of 
RT, member of the 
Inter-ministerial 
working group  

2. BakhtiyorInamov, 
Deputy Chief Of 
Party, LGP 

3. Naimjon Nabiev, 
Regional Coordinator 
for Sughd, LGP 

4. Kurbonoy Mirzoeva, 
Chairmen of jamoat 
shahrak Gafurov 

5. Aminjon Pulotov 
Secretary Jamoat 
shahrak Gafurov  

6. Malohat Kasymova, 
Social issues and 
communication 
specialist of the 
jamoat shahrak 
Gafurov; 

7. Hikoyt Mirhakimova, 
Head of civil registry 
office of Gafurov 
district  

Jamoat's civil and 
notarial registration 
process was learned 
and report was  
prepared 

Khujand city 
,Sughd region,  

September 
12, 2013 

Discussion on the 
jamoat's civil and notarial 
registration process in 
districts, difficulties and 
decision 

 

1. Abubakr Inamov,  
Head of Civil, 
Economic and Social 
Legislation 
Department of  
Ministry of Justice of 
RT, member of the 
Inter-ministerial 
working group  

2. BakhtiyorInamov, 
Deputy Chief Of 
Party, LGP 

3. Naimjon Nabiev, 
Regional coordinator 
for Sughd, LGP 

4. 12 employers of 
Sughd region justice 
department, Gafurov, 
Spitamen and 
Rasulov districts 

Results of the meeting 
will be used for jamoat 
budget model 

Sughd Region, 
Jamoat I. Somoni 
of Gonchi district  

September 
13, 2013  

Study of the jamoat's 
civil and notarial 
registration process  

1. Abubakr Inamov,  
Head of Civil, 
Economic and Social 

Jamoat's civil and 
notarial registration 
process was learned 
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 Legislation 
Department of  
Ministry of Justice of 
RT, member of the 
Inter-ministerial 
working group  

2. BakhtiyorInamov, 
Deputy Chief Of 
Party, LGP 

3. Naimjon Nabiev, 
Regional coordinator 
for Sughd, LGP 

4. Kholikberdi Atamov, 
Chairmen of jamoat 
I. Somoni; 

5. Umar Hamroev, 
Jamoat I. Somoni 
Secretary,  

6. Sharif Saidov, 
accountant of 
Jamoat I. Somoni 

and Report prepared 

Location Date  Objective Participants Results  

Meeting regarding CIP with the jamoat 

B. Ghafurov 
district, 
Sughd region 
 

Jamoat 
shahrak 
Ghafurov 
 

September 25, 2013 6. Naimjon Nabiev,  
Regional 
Coordinator Sughd, 
LGP  

7. Farhod Tajibaev, 
MSDSP 

8. Jamoat employees, 
deputies/members 
of jamoat council  

9.  

9 participants, 
including 7 members of 
jamoat management 
board 

Jamoat 
dehot 

Ghoziyon 
 

September 18, 2013 
9 participants, 
including 7 members of 
jamoat management 
board 

Ghonji district , 
Sughd region  

Jamoat 
shahrak 
Ghonji  
 

September 24, 2013 

4. Naimjon Nabiev, 
Regional 
Coordinator Sughd, 
LGP  

5. Ilyos Kutbiddinov, 
MSDSP  

6. Jamoat employees, 
deputies/members 
of jamoat council  

9 participants, 
including 7 members of 
jamoat management 
board  

Jamoat 
dehot I. 
Somoni  
 

September  13, 2013  

1. Bakhtiyor Inamov, 
Deputy Chief of 
Party, LGP 

2. Naimjon Nabiev,  
Regional 
Coordinator Sughd, 
LGP 

3. Jamoat employees, 
deputies/members of 
jamoat council 

1. Totally 11 persons, 
including 6 members 
of jamoat council, 
participated in the 
event 

Nurobod district, 
DRS 

Jamoat 
shahrak 
Darband  
 

September 19, 2013 

1. Shuhrat Razykov, 
Municipal 
Development 
Specialist, LGP  

2. Jamoat employees, 
deputies/members of 
jamoat council  

 

7 deputies  

 
Jamoat 
dehot 
Khumdon  

September 19, 2013 6 deputies 

Norak district, 
Khatlon Region 

Jamoat 
dehot 

September 27, 2013 
4. Zilya 

Shomakhmadova, 
63 participants, 
including 35 deputies  
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 Dukoni 
 

Citizens Participation 
Specialist, LGP 

5. Rahimjon Soliev,  
Regional Coordinator 
Khatlon, LGP 

6. Jamoat employees, 
deputies/members of 
jamoat council  

 

  
LGP team presented 
the jamoat  CIP and 
report on Water 
Supply  Assessment to 
deputies and mahalla 
leaders on general 
jamoat meeting – 
Assembly  

Location Date  Objective Participants Results  

Yovon district , 
Khatlon Region  

Jamoat 
shahrak 
Yovon 

September 23 

1. Rahimjon Soliev,  
Regional Coordinator 
Khatlon, LGP 

2. Jamoat employees, 
deputies/members of 
jamoat council  

 

7 participants  

Julikul district, 
Khatlon Region  

Jamoat 
shahrak 20 
solagii 
Tojikiston  

September 18, 2013 

4. Rahimjon Soliev,  
Regional Coordinator 
Khatlon, LGP 

5. Jamoat employees, 
deputies/members of 
jamoat council  
 

25 deputies  

Jamoat 
dehot Jilikul 

September 24, 2013 

1. Rahimjon Soliev 
,Regional Coordinator 
Khatlon,  

2. LGP Jamoat 
employees, 
deputies/members of 
jamoat council  
 

7 deputies  

 

 


